

## UNAPPROVED DRAFT TIMELINE

### KEY ACTIONS TO CREATE AND INITIATE THE KING COUNTY REGIONAL HOMELESSNESS AUTHORITY (KCRHA)

	Phase III: ILA Effective to Implementation Board Seated				Phase IV: IB Seated to CEO Hired				Phase V: CEO Hired to KCRHA Initially Operational				Phase VI: KCRHA Initially Operational to KCRHA Fully Operational (Est. December 2021)			
	Q2 2020				Q3 2020				Q4 2020				Q1 2021			
	May	June	July	August	September	October	November	December	January	February	March					
<b>GC</b> Governing Committee	1st MTG 5.1	MTG 6.18	Special MTG 7.9	MTG 7.16	MTG 8.20	Joint MTG of the GC and IB to Hire CEO & Equity Session 9.17	MTG 10.15	MTG 11.19	MTG 12.17						Quarterly MTG	
<b>IB</b> Implementation Board		IB Nominating Committee	GC Seats the IB	Proposed MTG	Proposed MTG		Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG	Proposed MTG
<b>AC</b> Advisory Committee							CoC Board as A.C.	Proposed AC MTG	Proposed AC MTG			Proposed AC MTG	Proposed AC MTG	Proposed AC MTG	Proposed AC MTG	Proposed AC MTG
<b>CEO</b> Chief Executive Officer				CEO Recruitment			Hire CEO		CEO Submits 60-Day Staffing Plan							
<b>KCRHA</b> Organizational Stand Up Milestones							KCRHA Assumes Regional Continuum of Care Lead Agency Functions (Assumes Delegation of CoC Lead Agency Function by the CoC Board)				KCRHA Initially Operational & Initial Work Plan Due		CEA Team Transition Window			
							KCRHA Establishes Initial Support Systems for HR, Legal, Fiscal, & IT				Phase I Program Migration					
							CEO Orientation			Establish Initial Contracting Team						

This timeline provides an overview of actions that the King County Regional Homelessness Authority (KCRHA) and its bodies will take. It does not depict the substantial body of work that King County and Seattle will undertake to prepare for KCRHA and to transition funding, resources, and crisis response system leadership to the KCRHA.